


ISOC Status



INTEGRAL GS Coordination Meeting, ESOC, 06 Nov 2007

Peter Kretschmar, ISOC

Page 1

ISOC Staff



- Software engineers M. Bindels & P. Balm have left and were replaced by Silvia de Castro and Pieter Jan Baeck (former YGT).
- Handover of development work went mostly smoothly, but not completely without 'hiccups' - see next slide.
- Rees Williams plans to withdraw from ISOC for personal reasons end of November. A replacement is being selected.




INTEGRAL GS Coordination Meeting, ESOC, 06 Nov 2007

Peter Kretschmar, ISOC

Page 2

Dithering schemes

- The roll-angle & pattern stepping between subsequent 5×5 patterns (ISOC SCREW 597) was formally implemented in ISOC system V15.2 (22 July 2007) as new pattern.
- Not immediately used due to lack of communication.
- *Luckily so* - the implementation turned out to be erroneous (misunderstanding between PK and developers).
- Currently being fixed and will be released in V16.0.1




AO-6 & Key Programmes

- Call for Key Programmes released on time **22 Oct.**
- Deadline for proposal submission **30 Nov** (same date as *Suzaku*).
- No new proposals received up to now.
- TAC decision planned for **mid January**, Key Programme freeze for **end January**.
- ISOC ready for AO6 call **beginning of March**.
- AO6 schedule still to be done (draft ready for IUG), but not very different from AO5, i.e. proposal deadline **mid-end April**.

Telemetry usage



- No problem right now, but may be an issue in 2008!



INTEGRAL GS Coordination Meeting, ESOC, 06 Nov 2007

Peter Kretschmar, ISOC

Page 5