

meeting date	11 <sup>th</sup> September 2003	ref./réf.	page/page	1
date de la réunion				4
meeting place	VILSPA	chairman	D. Texier	
minute's date	12 <sup>th</sup> September, 2003	participants	M. Schmidt, L. Hansson, R. Walter, N. Lund, G. la Rosa, D. Texier	
subject/objet	GS-CCB meeting # 5	copy/copie	All participants + Project Scientist + M. Kessler + T. Lock + S. Scaglioni	

### 1. Approval of agenda

The agenda distributed before the meeting was approved.

### 2. Review of actions

All the actions from the previous meetings are closed.

Action from the last meeting :

Action GS-CCB/04\_01 : *D. Texier to send an e-mail to notify everybody when the new OCR tool can be used for operations.* Closed, the new OCR tool has been used since June.

### 3. Review of the open Change Requests

#### 3.1. ISOC SCREW 150 “OMC catalogue version” (OMC ICD)

Update included in the OMC-ISOC ICD v 2.2 issued 2 weeks ago. SCREW closed.

#### 3.2. ISOC SCREW 160 “OSS requirement for soft-ToOs” (OMC ICD)

Update included in the OMC-ISOC ICD v 2.2 issued 2 weeks ago. SCREW closed.

#### 3.3. ISOC SCREW 293 “RMU cal windows in POS” (OGS-CSG POS-ICP ICD)

Included in the recent update of the OGS-SGS POS-ICP ICD v1.7. SCREW closed.

### **3.4. ISOC SCREW 294 "Pointing ID during GS handover" (OGS-SGS POS-ICP ICD)**

Included in the recent update of the OGS-SGS POS-ICP ICD v1.7. SCREW closed.

### **3.5. ISOC SCREW 315 "JEM-X dormant/safe mode in IOP/POD" (ISOC-ISDC ICD)**

Small editorial update of the ISDC-ISOC ICD, but does not deserve an update of the ICD. Still Open.

### **3.6. ISOC SCREW 317 "Minor updates" (ISOC-ISDC ICD)**

Small editorial updates of the ISDC-ISOC ICD, but does not deserve an update of the ICD. Still Open.

### **3.7. ISOC SCREW 355 "Changes of instrument order in PSTREQ" (POS-ICP ICD)**

Included in the recent update of the OGS-SGS POS-ICP ICD v1.7. SCREW closed.

### **3.8. ISOC SCREW 356 "CCS change for increased TM rate" (ISOC CCS parameters)**

The ISOC CCS parameters defining the TM bandwidth allocation have been updated for the increased TM rate. SCREW closed.

### **3.9. ISOC SCREW 362 "SPI mis-alignment matrix"**

This SCREW is superseded by the ISOC SCREW # 367.

### **3.10. ISOC SCREW 363 "IBIS histograms at GSHO and staring obs" (POS-ICP ICD)**

Implemented in ISOC v9.7 and POS-ICP ICD updated (in v1.7). SCREW closed.

### **3.11. ISOC SCREW 364 "Re-synch of observation after SATENG window" (POS-ICP ICD)**

SCREW accepted. Will be implemented in ISOC v10+. Not urgent.

### 3.12. ISOC SCREW 365 “New belt exit/entry strategy” (POS-ICP ICD)

The POS-ICP ICD has been updated (in v1.7).

The implementation is waiting for some details on JEM-X (to be answered during the coordination meeting # 6).

Scheduled for ISOC v10 due mid-November.

### 3.13. SOC SCREW 367 “SPI mis-alignment matrix”

The SPI mis-alignment matrix delivered by ISDC has been implemented. SCREW closed.

### 3.14. MOC GS-CR 10 “Remove MOUTP Stuff from the MOUT/MOUTP Appendix L”

The part on the MOUTP has been transferred in the ISOC-ISDC ICD.

The part on the MOUT is OK has it is in the Appendix L.

The MOUTP description in the Appendix is superseded by the description in the ISOC-ISDC ICD.

### 3.15. MOC GS-CR 39 “Cancel corrective Close Loop Slew after a corrective Open Loop Slew”

The SCREW was raised following a note sent out by MOC on an analysis they performed.

This is OK for ISOC and the implementation is scheduled for ISOC v10.

*Action GS-CCB/05\_01, M. Schmidt to send the note to all the members of the GS-CCB (Due date : 12/09/2003).*

*Action GS-CCB/05\_02, R. Walter to give the ISDC answer (Due date : 19/09/2003).*

## 5. A.O.B

### 5.1. IBIS OBSW patch

A GS-CR needs to be raised for the On-Board S/W patch to correct the generation of erroneous On-Event Messages.

*Action GS-CCB/05\_03, M. Schmidt to raise the GS-CR on behalf of IBIS (Due date : 12/09/2003).*

The patch will be tested on the spare chain in Rome.

*Action GS-CCB/05\_04, G. la Rosa to inform the GS-CCB when the test will take place in Rome (Due date 19/09/2003).*

## 5.2. MOC NCR # 14

The OLF format was updated by MOC after a discussion with ISDC, without raising a Ground Segment Change Request.

*Action GS-CCB/05\_05, M. Schmidt to raise a GS-CR (Due date 12/09/2003).*

The MOC, ISOC & ISDC CCB are reminded that it is their responsibility to ensure that a GS-CR is raised each time a “multi-site Configurable Item” is impacted.

*Action GS-CCB/05\_06, M. Schmidt to provide to ISDC the specifications of the change made to the OLF format (Due date 19/09/2003).*

The OLF ICD will have to be updated.

*Action GS-CCB/05\_07, M. Schmidt to propose a date for the OLF ICD update (Due date 26/09/2003).*

## 5.3. OCRs

The OCRs of the beginning of the mission – available only as paper – will be scanned soon by MOC (S. Scaglioni) and made available through the OCR web page.

## 5.4. Next meeting

It is proposed to have the next GS-CCB meeting together with the next co-ordination meeting.

---