

meeting date	4 <sup>th</sup> November, 2004	ref./réf.	page/ page	1
date de la réunion				4
meeting place	ISDC	chairman	A. Parmar	
minute's date	5 <sup>th</sup> November, 2004	participants	A. Parmar, M. Schmidt, L. Hansson, R. Walter, G. la Rosa, S. Brand, E. de Miguel, D. Texier	
subject/objet	Integral GS-CCB meeting # 7	copy/ copie	All participants + Project Scientist + M. Kessler + T. Lock + S. Scaglioni	

## 1. Approval of agenda

The agenda distributed before the meeting was approved.

## 2. Review of actions

There are no open actions.

## 3. Review of the open Change Requests

### 3.1. ISOC SCREW 364 “Re-synch of observation after SATENG window” (POS-ICP ICD)

The POS-ICP ICD has not yet been updated. The Screw remains open until the document is updated.

### 3.2. MOC GS-CR 10 “Remove MOUTP Stuff from the MOUT/MOUTP Appendix L”

The MOUTP description has not yet been removed from the Appendix L (although it has now been transferred into the ISOC-ISDC ICD), but all parties accept to close the CR.

### 3.3. MOC GS-CR 56 “Change to IFTS ICD, DBOB ICD, ISOC orbit access software”

*Action GS-CCB/07\_01 on M. Schmidt to confirm that the IFTS S/W has been upgraded.*

---

Since the ICDs have not been updated, the CR is still open.

### **3.4. MOC GS-CR 69 “Update of trigger mode default parameters”**

The CR is accepted by the CCB, but it is noted that there is an impact on ISDC (especially for the IBAS S/W).

It will be implemented when ISDC will have finished the required changes.

## **4. A.O.B**

### **4.1. Change of names in the ISDC-ISOC ICD**

Due to the move of ISOC from ESTEC to ESAC a number of file names described in the ISDC-ISOC ICD have to be changed.

*Action GS-CCB/07\_02 on ISOC to raise the appropriate GS-CR (due date 19/11/04).*

---