

meeting date	2 nd March, 2004	ref./ réf.	page/ page	1
date de la réunion				4
meeting place	ISDC	chairman	A. Parmar	
minute's date	4 th March, 2004	participants	A. Parmar, M. Schmidt, L. Hansson, R. Walter, S. Brand, D. Texier	
subject/ objet	GS-CCB meeting # 6	copy/ copie	All participants + Project Scientist + M. Kessler + T. Lock + S. Scaglioni	

1. Approval of agenda

The agenda distributed before the meeting was approved.

2. Review of actions

Status of the actions from the last meeting :

Action GS-CCB/05_01 : *M. Schmidt to send the note written by MOC as the reason for GS-CR 39 : Cancel corrective Close Loop Slew after a corrective Open Loop Slew.* Closed, note provided.

Action GS-CCB/05_02 : *R. Walter to give the ISDC answer to GS-CR 39.* Closed, ISDC accepts the request.

Action GS-CCB/05_03 : *M. Schmidt to raise a GS-CR on behalf of IBIS for the IBIS OBSW patch on the erroneous On-Event Messages.* Closed, GS-CR 40 raised.

Action GS-CCB/05_04 : *G. la Rosa to inform the GS-CCB when the test of the updated IBIS OBSW will take place in Rome on the spare chain .* Closed, test report provided.

Action GS-CCB/05_05 : *M. Schmidt to raise a GS-CR to cover the update of the OLF format.* Closed, GS-CR 41 raised.

Action GS-CCB/05_06 : *M. Schmidt to provide to ISDC the specifications of the change made to the OLF format.* Closed, specifications provided on 23/09/2003.

Action GS-CCB/05_07 : *M. Schmidt to propose a date for the OLF ICD update .* Document updated. Action closed.

3. Review of the open Change Requests

3.1. ISOC SCREW 315 “JEM-X dormant/safe mode in IOP/POD” (ISOC-ISDC ICD)

This editorial update of the ISDC-ISOC ICD was included in the version 2.4.2 of the ICD, issued two weeks ago.

The Screw can be closed.

3.2. ISOC SCREW 317 “Minor updates” (ISOC-ISDC ICD)

This editorial update of the ISDC-ISOC ICD was included in the version 2.4.2 of the ICD, issued two weeks ago.

The Screw can be closed.

3.3. ISOC SCREW 364 “Re-synch of observation after SATENG window” (POS-ICP ICD)

The software update was included in ISOC v 10.2. but the POS-ICP ICD has not yet been updated. The Screw remains open until the POS-ICP ICD is updated.

3.4. ISOC SCREW 365 “New belt exit/entry strategy” (POS-ICP ICD)

The software change was part of the ISOC v10 of mid-November and the document update in the POS-ICP ICD v 1.7.

The Screw can be closed.

3.5. ISOC SCREW 378 “POINT_FIRST field in POD is a byte”

The software change was part of ISOC v10.2 and the document update in the ISOC-ISDC ICD v2.4.2.

The Screw can be closed.

3.6. ISOC SCREW 384 “GCDE for AO2, step 1 implementation”

The change is included in the ISOC-ISDC ICD v2.4.2.

The Screw can be closed.

3.7. MOC GS-CR 10 “Remove MOUTP Stuff from the MOUT/MOUTP Appendix L”

The MOUTP description has not yet been removed from the Appendix L (although it has now been transferred into the ISOC-ISDC ICD).

Change Request still open.

3.8. MOC GS-CR 44 “Change of GCDE for AO2”

The change has now been implemented. The Change Request can be closed.

3.9. MOC GS-CR 45 “Update of on-board background rejection criteria in DFEE”

The Change Request was accepted by e-mail on 15/01/2004.

The patch has been loaded for JEM-X 1 on 25/02/2004 but will be uploaded for JEM-X2 only after the Crab calibration observation.

The Change Request is still open.

3.10. MOC GS-CR 46 “Update of JEM-X High Voltage Safety Limits for JEM-X1”

Same as for the Change Request # 44 :

The Change Request was accepted by e-mail on 15/01/2004.

The patch has been loaded for JEM-X 1 on 25/02/2004 but will be uploaded for JEM-X2 only after the Crab calibration observation.

The Change Request is still open.

3.11. MOC GS-CR 47 “IBIS Change Request : VETO patch # 2 Bottom & Lateral”

The Change Request was accepted by e-mail on 20/01/2004 and the patch loaded on 12/02/2004.

The Change Request can be closed.

3.12. MOC GS-CR 48 “Changeover from JEM-X2 to JEM-X1 as the active unit”

The change request is accepted for implementation.

The changeover between JEM-X2 and JEM-X1 will take place at the start of revolution 171, on 08/03/2004.

The Change Request is still open.

3.13. MOC GS-CR 49 “New PST ED with 1 fixed TM slot for each JEM-X unit”

This Change Request described the update of the PST resulting from the Change Request # 48. It has already been implemented and the Change Request can be closed.

3.14. MOC GS-CR 50 “IBIS HEPI context : New PICsIT binning tables”

The Change Request is accepted. It will be implemented at the end of revolution 169 (04/03/2004 at 16:54Z), before the Crab calibration observation in revolution 170. The Change Request is still open.

5. A.O.B**5.1. Next meeting**

It is proposed to have the next GS-CCB meeting together with the next co-ordination meeting.
